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estern’s BMX system
(BIDSS/ Maximo/RITA) has
seen significant changes,
activity and progress lately.

The groundwork laid in August by the
BMX Whole Systems Change Event con-
tinues to provide direction.

Leading the BMX system integration
is Linda Lambrecht, acting BMX proj-
ect manager. She is supported by an
interim staff and many existing functional
and technical groups. Also providing
leadership is the BMX Cross Functional
Team of Clark LeDoux, RMR adminis-
trative officer, Stan Gliko, UGP mainte-
nance manager, Anita Wiley, SNR
financial manager and Ken Furlow, act-
ing Information Systems corporate appli-
cations manager. RMR Engineering
Manager Chuck Miller was named
Maximo coordinator. 

A BMX project plan incorporates the
goals, tasks and objectives of all ongoing
BMX activities. The project plan, summa-
ry of the 12 project goals, weekly status
updates from Lambrecht and other BMX
information is now posted on our inter-
nal web site at www.int.wapa.gov/
bidss. 

Current activities indicate consider-
able progress, though much remains to
be done. Many, many people throughout
Western contributed to the successful fis-
cal year-end closure and reporting. Many
have also been involved in preaudit, or
“Project A,” activities. This work was
done because DOE was concerned about
our inability to adequately reconcile some
accounts. Project A is nearly complete,
but a full audit for FY 1999 is still to fol-
low.

Other current activities include devel-
oping a BMX training program. The first
focus will be on purchase process train-
ing. Also, Oracle consultants are on-site
to assist with Project A, as well as assess
training needs and help Western staff
organize a series of Westernwide knowl-
edge transfer workshops in February and
March.     

Another consulting company, EDS, is
also working for Western to analyze how
we use reports and recommend how we
can best use Maximo’s capabilities. At
the same time, EDS is providing on-site
assistance to Western staff.

We are introducing a new procedure
for processing change requests. A priori-
tization group determines actions and pri-
orities based on direction given by the
Cross Functional Team. We also
improved the process for handling techni-
cal assistance requests submitted to
Oracle. Another recent major activity was
successfully completing the Y2K testing
of changes made since the full Y2K, end-
to-end test in June.

A major goal throughout all of this
work, though, is stabilizing the system.
“We will consider BMX to be stable,” said
Lambrecht, “when we do monthly clos-
ings and reconciliations on time for six
months in a row. This is a key goal of
the BMX effort.” 

The permanent BMX project manag-
er, Craig McComb, comes on board
Jan. 17 to take over project leadership.
Formation of a new Chief Information
Office organization will bring additional
changes. In the meantime, people
throughout Western are working together
to keep the project moving forward.

(Note: Nord is a BMX project
staff member.)

W

Integration of BMX system 
continues to progress well

Vol. XXII   No. 1  January 7, 2000

Many people
throughout

Western 
contributed to
the successful
fiscal year-end

closure and
reporting.


